TN OF ALGOMA - BELLHAVEN SAND FILTER
CONSTRUCTION SCHEDULE

NORTHEAST ASPHALT
J.PHILLIPS
Tue 7/30/24

ID	Task Name	Duration	Start	Finish	Resource Names
1	MOBILIZATION	1 day	Mon 7/1/24	Mon 7/1/24	
2	TRAFFIC CONTROL	60 days	Mon 7/1/24	Fri 9/20/24	
3	CLEAR AND GRUB	2 days	Wed 6/26/24	Thu 6/27/24	ONSITE LOGGING
4	POND EXCAVATION	3 days	Mon 7/1/24	Wed 7/3/24	NEA
5	SAND/IRON/PEA GRAVEL	3 days	Mon 8/12/24	Wed 8/14/24	NEA
6	STORM SEWER	10 days	Mon 8/26/24	Fri 9/6/24	DEGROOT
7	ASPHALT PATCHING	2 days	Mon 9/9/24	Tue 9/10/24	NEA
8	LANDSCAPING	5 days	Wed 9/11/24	Tue 9/17/24	ALL-WAYS
9	CLEAN UP/PUNCHLIST	3 days	Wed 9/18/24	Fri 9/20/24